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You are hereby notified that on this date the Indiana Utility Regulatory 
Commission ("Commission") has caused the following entry to be made: 

On February 14, 2005, the City of Martinsville ("Martins vi lie" or "Petitioner") 
filed an Update on Status ("Update") pursuant to the Commission's Interim Order 
("Interim Order") issued in this Cause on January 5, 2005. In its Update, the Petitioner 
indicates that it is no longer on schedule regarding construction of the treatment device. 

However, Martinsville indicates in its Update that it has retained the services of Secor 

International, Inc., ("Secor") to perform design work for the treatment device and that the 

following revised schedule has been provided by Secor: 

March 4, 2005- Completion of bid package and advertisement for bids; 

April 1, 2005- Bid opening; 

April 15, 2005- Contract award; 
June 17,2005- Treatment device placed in service. 

At the Evidentiary Hearing in this matter the Presiding Officers scheduled a 

subsequent hearing for April 19, 2005, in order to provide the Petitioner with an 

opportunity to update the Commission on the status of construction of the project and its 

associated costs, including any cost recovery from potentially responsible parties. At the 

time that the subsequent hearing was scheduled it was the intention of the Presiding 

Officers to conduct the hearing following the completion of construction. Therefore, 
based on the revised schedule contained in the Update, the Presiding Officers find that 

the April 19, 2005 hearing shall be continued until June 27, 2005, at 9:30 a.m. EST in 

Room E306 of the Indiana Government Center South, Indianapolis, Indiana, to allow the 

Commission the opportunity to fully review the final construction--and final costs--of the 

completed project. 



On February 17, 2005, Martinsville filed a Motion for Extension of Time 
("Extension Request"), to file a Report on the Leak Detection Survey ("Leak Detection 
Survey") required by the Interim Order. In its Extension Request the Petítioner indicates 
that it has retained a firm to conduct the Leak Detection Survey but cannot complete the 

survey by March 7, 2005 as required by the Interim Order. The Petitioner indicates in its 

Extension Request that ít can complete the Leak Detection Survey and file its report on or 
before April 6, 2005. The Presiding Officers hereby find that the Petitioner's Extension 
Request should be granted and that Martinsvilleßhpuld file its Leak Detection Survey on 

or before April 6, 2005. "',I' 
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... ,.' IT IS SO ORDERED. 


